

Implementation Plan for Solukhumbu community radio

	1. QUARTER	2. QUARTER	3. QUARTER	4. QUARTER
2002	<p>Contract with local facilitator</p> <p>Mobilization Workshop Self organization Composition of Board</p> <p>Purchase of equipment</p> <p>Employment of station manager</p> <p>Preparing of locality</p>	<p>Employment of technical responsible</p> <p>Workshop: Basic radio production</p> <p>Workshop: Management and programs</p> <p>Installation of equipment</p> <p>License</p>	<p>Employment of program responsible (identified from workshop)</p> <p>Test of equipment</p> <p>Workshop for volunteers</p>	<p>Broadcasting starts</p> <p>Marketing of radio</p> <p>Distribution of windable radios to listener-groups</p> <p>Printed supplementary materials is worked out</p>
2003	<p>Evaluation of first 3 months of braodcasting</p> <p>Follow-up-Workshop for staff and volunteers</p>	<p>6 month evaluation and correction of program-profile</p> <p>Impactanalysis of broadcasting and education materials</p> <p>Start of networking with other community radios in Nepal</p>	<p>9 months follow-up workshop technics and programs</p> <p>Training of "bare-foot service mechanics" (windable radio)</p>	<p>Implementation report with recommendations</p> <p>Formalized Network with other community radios</p>
2004	<p>Check and maintenance of technical equipment</p> <p>Implementation of recommendations</p> <p>Identification of "gaps"</p>		<p>Preparing strategy for phasing out</p> <p>Follow-up workshop for volunteers</p> <p>Preparing transitions to independent economy</p>	
2005	<p>Phasing out starts</p> <p>Support plan for sustainable economy</p>		<p>Final transfer of radio equipment</p> <p>Network relations with Danish Local radios</p>	