

Activity-plan Nepal-matrix Solokhumbu Edu-communication Project	2002	2003	2004	2005
<b>Mobilization and education of the target-population</b>  1.1 Baseline-survey at household-visit 1.2 Organization of women-groups 1.3 NFE-training  1.4 Supervision and support 1.5 Follow-up radio-education 1.6 Interactive radio	1800 households 42 women-groups 42 6-months trainings	Half of the trainings extended Current Several times weekly Current from 2. half-year	Current Several times weekly Current	Current Several times weekly Current
<b>Mobilization and education of resource persons</b>  2.1 Mobilization of persons for subject-centered groups  2.2 Qualifying training 2.3 Supervision and support 2.4 Follow-up radio-education		30 persons in each of 2 subjects  2 training-sessions Current Adjusted after sessions	30 persons in each of 2 new subjects  2 training-sessions Current Adjusted after sessions	30 persons in each of 2 self-elected subjects  2 training-sessions Current Adjusted after sessions

<b>Strengthening of the health system</b>				
3.1 Mobilization and activating of local Health-post Committees	3 committees workshop and training 27 TBA`s and 27 FCHV`s  Ensure "cold-chain" for vaccine	Education of 27 TBA`s and FCHV`s Workshop and training Restoring of health-posts Meetings in co-operation-committee	Follow-up education   Meetings in co-operation-committee	Follow-up education   Meetings in co-operation-committee
3.2 Mobilization and training of TBA`s and FCHV`s				
3.3 In-service training of health-post personnel				
3.4 Structural strengthening of health-posts in the target-area				
3.5 Ensuring activities in prevention of sickness				
<b>Public health education</b>				
4.1 Education of target-population through TBS`s and FCHV`s		Current	Current	Current
4.2 Follow-up radio-education		Adjustet after 4.1	Adjustet after 4.1	Adjustet after 4.1
<b>Establishment of community-radio</b>				
5.1 Mobilization and establishment of board	By Dialogos Consultant and Nepalese facilitator	Workshop  In co-operation with project personnel  In co-operation with project personnel and volunteers	Workshop  In co-operation with project personnel  In co-operation with project personnel and volunteers	In co-operation with project personnel  In co-operation with project personnel and volunteers
5.2 Education of personnel and volunteers				
5.3 Production of broadcasting with an organizational, educational and health content				
5.4 Interaktiv radio				

<b>Capacity-building of YSC and other local partners</b>				
6.1 Training in project-management and organization	Training	Training		Workshop
6.2 Training of educational personnel	Training of NFE-personnel and other staff			
6.3 Establishment of knowledge- and resource-center	Current	Current	Current	Current